

# Mainstream Managed Care Rate Status & Timeline

<u>Rate Package</u>	<u>Comment/Projected Completion</u>
April 2014 Rates	Approved 1/29/15
July 2014 Rate Update	Approved 4/7/15
January 2015 Rate Update (Transportation)	Approved 5/13/15
HARP Rates	Plan Report -- 6/8/15 Webinar -- 6/18/15 (tentative) CMS Submission -- 7/1/15
April 2015 Rates (inc. NYC NH Transition)	Plan Report -- 6/30/15 Webinar -- Week of July 6th CMS Submission -- 7/30/15
Mainstream BHO Carve-In Rates	Plan Report 7/27/15 Webinar -- Week of August 3rd CMS Submission 8/27/15

# Managed Long Term Care Rate Status & Timeline

<u>Rate Package/Item</u>	<u>Status Update</u>
QIVAPP Reconciliation	June 2015
April 2014 Quality Pool Awards	CMS/DOB Approval Process
April 2014 Risk Pool Rates	CMS/DOB Approval Process
January 2012 MA Rates	Pending CMS/DOB approval
January 2013 MA Rates	Pending CMS/DOB approval
January 2014 MA Rates	June 2015
January 2015 MA Rates	July 2015
January 2012 MAP Rates	Pending CMS/DOB approval
January 2013 MAP Rates	Pending CMS/DOB approval
January 2014 MAP Rates	June 2015
January 2015 MAP Rates	July 2015
April 2015 Risk Rates (NH blend) Phase I	Drafts – Week of June 15 <sup>th</sup> Webinar – Week of June 22 <sup>nd</sup>
April 2015 PACE Rates	July 2015
2013 HRR	Pending CMS/DOB approval
2014 HRR	July 2015