

Mainstream Managed Care Rate Status & Timeline

<u>Rate Package</u>	<u>Comment/Projected Completion</u>
HARP Rates	Plan Report -- 6/8/15 Webinar -- 6/18/15 CMS Submission -- 7/8/15
April 2015 Rates (incl. NYC NH Transition)	Plan Report -- 6/26/15 Webinar -- 7/10/15 CMS Submission -- 7/30/15
Mainstream BHO Carve-In Rates (incl. ROS and Revised NYC NH Transition)	Plan Supplemental Report 7/27/15 Webinar -- Week of August 3rd CMS Submission 8/27/15

Essential Plan(BHP) Rates Draft Rates – July 2015

Managed Long Term Care Rate Status & Timeline

<u>Rate Package/Item</u>	<u>Status Update</u>
QIVAPP Reconciliation	July 2015
April 2014 Quality Pool Awards	Pending CMS/DOB approval
April 2014 High Cost/High Need Risk Pool Rates	Pending CMS/DOB approval
January 2012 and 2013 MA Rates	Pending CMS/DOB approval
January 2014 MA Rates	July 2015
January 2015 MA Rates	August 2015
January 2012 and 2013 MAP Rates	Pending CMS/DOB approval
January 2014 MAP Rates	July 2015
January 2015 MAP Rates	August 2015
April 2015 Risk Rates (NH blend) Phase I	Plan Report – July 10th
April 2015 Risk Rates (NH blend) Phase II	July 2015
April 2015 PACE Rates	July 2015
2013 HRR	Pending CMS/DOB approval
2014 HRR	August 2015